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1.0 Predesign

2.0 Schematic Design

Sequence and Scope of Services Chart

3.0 Design Development

4.0 Construction Documents

5.0 Bidding or
Negotiation

Administration

6.0 Construction Contract

Architect’s Services

O Facility Programming

O Space Relationships

O Flow Diagrams

O Project Development/
Scheduling

O Project Budgeting

O Life Cycle Cost Studies

0 Economic Feasibility Studies

0 Agency Consulting/Review/
Approval

O Site Selection/Analysis/
Utilization

O Environmental Studies

0 Energy Studies

O Existing Facilities Surveys

O Client-supplied Data

Coordination

Project Management

Presentations

Marketing Studies

Project Financing

Special Studies

Re-zoning Assistance

Project Promotion

OCP/Zoning Review

Obtain Consultants’ Proposals
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Special Consultants’ Services

O Legal Survey

O Land Survey

0 Geotechnical Analysis

O Environmental

0 Urban Planning

O Collect Site Data

O Municipal Bylaw Review
(Historic, Creeks, Hazardous
Materials, etc.)

O Foreign Practices Review

O Project Scheduling

Architect’s Services

e Client-Supplied Data
Coordination

e Program and Budget
Evaluation/Review

e Review Site Characteristics

o Review Alternate Design
Approaches

o Architectural Schematic
Design

e Schematic Design
Coordination

e Drawings & Documents

o Review Construction Contract
Types

e Statement of Probable
Construction Costs

o Client Consultation

e Agency Consultation

e Building Code Review

O Interior Design Concepts

O Special Studies; e.g. Future
Facilities, Environmental
Impact

O Special Submissions or
Promotional Presentations

O Special Models or
Perspectives

O Project Management

O Value Analysis

[0 Building Envelope
Professional Services

Coordination of Normal
Engineering Services
Structural Design Concepts
Mechanical Design Concepts
Electrical Design Concepts
Statements of Probable Costs
Agency Consultation

Building Code Review

O Value Analysis

Special Consultants’ Services

0 Geotechnical Design
Concepts

O Civil Design Concepts

0 Landscape Concepts

O Statements of Probable Costs

O Building Code Review

O Zoning Amendments

[0 Zoning Variance

O Municipal Bylaw Review

O Foreign Practices Review

O OCP/ Zoning Analysis

O Traffic Studies

00 Urban Design/Streetscape

O View/Sun/Shadow Studies

O Area Analysis

Architect’s Services

e Client-Supplied Data
Coordination

e Design Coordination

e Architectural Design
Development

o Design Development
Coordination

e Drawings & Documents

e Statement of Probable
Construction Costs

o Client Consultation

e Agency Consultation

e Building Code Review

e Development Permit
Submission

e Budget Review/Evaluation

O Certified Professional Service

O Interior Design Development

O Special Studies Reports; e.g.
Planning Tenant or Rental
Spaces

O Promotional Presentations

0 Models or Perspectives

O Project Management

0 Rezoning Variance
Submission

0 Value Analysis

O Building Envelope
Professional Services

Coordination of Normal

Engineering Services

e Structural Design Development

e Mechanical Design
Development

o Electrical Design Development

e Budget Review/Evaluation

e Statements of Probable Costs

e Agency Consultation

e Building Code Review

0 Value Analysis

Special Consultants’ Services

O Geotechnical Design
Development

O Civil Design Development

0 Landscape Design
Development

O Detailed Construction Cost
Estimates, Quantity Surveys

O Fire Protection

O Acoustics

O Building Code Equivalencies

O Certified Professional Service

0 Energy Utilization Studies

O Building Envelope
Professional Services

Architect’s Services

o Client-Supplied Data
Coordination

e Project Coordination

o Architectural Construction
Documents (Working Drawings,
Form of Contract and
Specifications)

e Document Checking and
Coordination

e Statement of Probable

Construction Costs

Client Consultation

Agency Consultation

Building Code Review

Letters of Assurance

Budget Review/Evaluation

Coordinating Registered

Professional Role

e Building Permit Submission

O Certified Professional Service

O Interior Construction Documents

O Alternate Bid Details & Special
Bid Documents

O Project Management

[0 Area Analysis

O Project Lease Plans

00 Tenant Layout Drawings

O Multiple Contracts Management

O Phased Construction
Management

O Building Envelope Professional
Services

Coordination of Normal
Engineering Services

e Structural Construction Documents

Mechanical Construction
Documents

Statements of Probable Costs
Building Code Review

Letters of Assurance

Budget Review/Evaluation
Building Permit Submissions

Special Consultants’ Services

O Geotechnical Documents

O Civil Construction Documents

O Detailed Construction Cost
Estimates, Quantity Surveys

O Fire Protection

O Acoustics

O Building Code Equivalencies

O Certified Professional Service

[0 Energy Utilization Analysis

0 Security System Design

O Existing Condition Surveys

O Building Envelope Professional
Services

Electrical Construction Documents

Architect’s Services

e Client-Supplied Data
Coordination
Coordinate Issue of Bid
Documents
Coordinate/Issue
Addenda

Bid Evaluation

Client Consultation
Prepare Contracts
Separate Bids or
Negotiated Bids
Services Related to
Bidders’ Proposals
Project Management
Prepare Prequalification
Criteria

Prequality Contractors
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Coordination of Normal
Engineering Services

e Prepare Bid Documents
e Prepare Addenda

e Bid Evaluation

Special Consultants’

Services

[0 Prepare Bid Documents

O Prepare Addenda

O Bid Evaluation

O Prepare Prequalification
Criteria

O Prequality Contractors

Architect’s Services

Progress Reports’ Evaluation
Certificates for Payment

Shop Drawing/Product Data/
Sample Review

Review of Warranties (1)
Client Consultation
Letters of Assurance

Substantial Performance Report
and Certification (1)
Deficiency Assessment (1)
o Instructions for Correction
of Deficiencies (1)
e Final Inspection and Certification
for Payment (1)
Agency Consultation
Interior Construction Inspection/
Field Review
O Full-Time Project Rep
O Admin. of Separate Contracts
O Project Management
O Promotional Material
O Record (As-Built) Drawings
O Certification re: Financing
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O Alternate Dispute Resolution Services

O Certified Professional Service
O Multiple Contracts Management
O Phased Construction
Management
O Building Envelope
Professional Services
O Payment certifier role for
subcontracts (Lien legislation)

Coordination of Normal
Engineering Services
Structural Inspection/
Field Review Reports
Mechanical Inspection/
Field Review Reports
Electrical Inspection/
Field Review Reports
Certification of Progress
Letters of Assurance
Record (As-Built) Drawings

Special Consultants’ Services
O Civil Construction Inspection/
Field Review

O Landscape Inspection/Field Review

[ Detailed Cost Accounting

O Fire Protection Inspection/Field Review
O Acoustical Inspection/Field Review

O Building Code Equivalencies
O Certified Professional Service

O Building Envelope Professional Services

e Basic Services: normally provided as integrated set by architect under Standard Forms Agreement; form basis of fees in section 3.5.3
0 Additional Services: provided to meet specific project needs

Construction Inspection/Field Review

Interpretation of Contract Documents

Change Orders & Change Directives

Coordinating Registered Professional Role

Architect’s Services

O Project Inspection/Field Review

O Deficiency Assessment

O Instructions for Correction of
Deficiencies

O Start-up Assistance

O Services Provided After
Substantial Performance Date

O Fine Arts/Crafts/Graphics/Non-
Building Equipment Selection

O Building Analysis and Reports

Services Related to Alterations and

Demolition

O Life Cycle Cost Monitoring

0 Environmental Monitoring

0 Project Management

0 Commissioning

O Alternate Dispute Resolution
Services

O Expert Witness Services

0 Post-Occupancy Evaluation

Coordination of Engineering and

Special Consultants Services

O Start-Up Assistance

O Services Provided After
Substantial Performance Date

O Non-Building Equipment Selection

O Building Analysis and Reports

O Services Related to Alterations
and Demolition

O Life Cycle Cost Monitoring

O Systems Performance Review

0 Commissioning




